

Port Hope Project Update

Municipality of Port Hope

December 6, 2022





Land Acknowledgement

Outline

- Port Hope Project Update
 - The Big Picture
 - Current Work
 - Upcoming Work
 - Privately Owned Properties
- Port Granby Project



Interface: CNL and Municipality of Port Hope


Formal Points of Engagement

- Agreement Monitoring Group
- Municipal Peer Review Team (MPRT)
- Communications Working Group
- Weekly fieldwork updates
- Quarterly update to Council
- MPH Standard Operating Procedures and Standard Operating Guidelines



CNSC Hearing – November 22, 2022

Licence Renewal & Consolidation





Port Hope Project

Port Hope – Completed Sites



Centre Pier TSS



Peter Street Mound



Pine St. North TSS

2018



Sewage Treatment Plant Storage Cell



Sewage Treatment Plant TSS

2019



Waterworks East



95 Mill Street South

2021



Pine Street North Consolidation Site



Strachan Street Consolidation Site

2022

*Temporary Storage Site (TSS)

Continuing the Port Hope Project

WORK UNDERWAY



UPCOMING WORK



Port Hope Project Long-Term Waste Management Facility


~ 1.4 million tonnes low-level radioactive waste safely placed




Port Hope Harbour and Centre Pier




Highland Drive Area Sites



UPCOMING WORK



PHAI Public Information Program Evolution



Private Property Remediation



Port Hope Project Schedule



SCHEDULE



¹ Pine Street North, Sewage Treatment Plant, Centre Pier (completed)

² Abandoned pipeline, former St. Mary's School property, Caroline Street Park, Peter Street Mound

³ Estimated 51,250 cubic metres of industrial waste as defined by Legal Agreement

Schedule based on information as of June 2022 and subject to change



Responsive Management

- Lessons learned during CNL work
- Master construction contracts developed to maximize efficiencies




Special Circumstances Protocol

- Developed in consultation with Municipality of Port Hope
- Applied where cleanup of historic waste not practical or desired
- Amended to include property owner directed cleanups - allows property owners to save features including trees



PHAI Cleanup Criteria Change Application Update





Port Granby Project



Miigwetch. Thank you. Merci



info@phai.ca



[PH.Area.Initiative](https://www.facebook.com/PH.Area.Initiative)



[@PHAI_PORT_HOPE](https://twitter.com/PHAI_PORT_HOPE)



PHAI.ca



[Phai_porthope](https://www.instagram.com/Phai_porthope)



[CNL's Port Hope Area Initiative](https://www.linkedin.com/company/CNL's%20Port%20Hope%20Area%20Initiative)