


Municipality of Port Hope Port Hope Project Update

2022 June 21





Outline

1. Port Hope Project Update

- The Big Picture
- Long-Term Waste Management Facility
- Waterfront Sites
- Highland Drive area Sites
- Small-Scale Sites
- Industrial Sites


2. Port Granby Project Update



CNSC License Renewal – Port Hope Project

- Indigenous and public engagement underway
- Updated web pages/fact sheet
- Webinar – June 23
- Port Hope Project newsletter
- PHAI booth at Port Hope Fall Fair

Join us!
PHAI Webinar
Licence Renewal
Hearing Process
Thurs., June 23, 2022 • 6 – 8 p.m.
CLICK HERE TO REGISTER IN ADVANCE



PORT HOPE AREA INITIATIVE

PHAI | Port Hope Project | Port Granby Project | Environment & Safety | News & Publications | National Programs

Home » PHAI » PHAI Participation Opportunities

PHAI Participation Opportunities


CNL Licence Applications – PHAI

Click on the links below for more information on recent and upcoming licence applications.

- Renew the Port Hope Project Waste Nuclear Substance Licence**
 - Renew current Port Hope licence for 10 years
 - Consolidate Port Hope and Port Granby licences
 - November 22, 2022**
- Amend the PHAI Cleanup Criteria**
 - Change the PHAI Cleanup Criteria
 - Increase the cleanup level for arsenic from the current level of 18 ppm to 56 ppm
 - Date TBA**

CNSC License Renewal Timeline – Port Hope Project

The CNSC staff and CNL staff will both prepare documents for review by the CNSC Commission members and will present the information at the hearing in Port Hope on November 22, 2022.



Port Hope Long-Term Waste Management Facility



Waterfront Sites



Viaducts
UNDERWAY



Mill Street
COMPLETED



Waterworks East
COMPLETED

Port Hope Harbour and Centre Pier



Port Hope Harbour – Mechanical Dredging



Initial Debris Removal
(large items)



Mechanical Dredging



Sediment Processing

Hydraulic Dredging



Reinforcing Harbour Walls



Harbour Wall Upgrades



Pine Street North Extension Consolidation Site



Ongoing Work - Major Sites



Strachan Street Ravine
Restoration underway




Waterworks West
Expected to start 2022



Alexander Street Ravine
Design for targeted areas
of remediation

Small-Scale Sites



Design

Industrial Sites & Sculthorpe Marsh



- Chemetron Lagoon
- Sculthorpe Marsh



Centre Pier



Former Coal
Gasification Plant



Lions Recreation
Centre Park



Port Granby Project

Port Granby Engineered Storage Mound - Complete



Join the Conversation



VISIT PHAI.CA



FOLLOW US

Facebook
Twitter
Instagram



PARTICIPATE

in engagement
opportunities



CONTACT US

info@phai.ca
905.885.0291



Thank You

HISTORIC WASTE PROGRAM MANAGEMENT OFFICE

25 Henderson Street,
Port Hope, ON L1A 0C6

Tel: 905.885.0291

info@phai.ca

PHAI.ca

